

Pass 2 status (Thank you Andrew!)

* Issues with batch farm last week impeded progress in completing pass 2.

* SBS4, 7, 11, 14, 8 done (or at least mostly done).

* Root files and log files can be found in:

`/mss/halla/sbs/prod/gmn/pass2_take3` (and self-explanatory subdirectories thereof)

`/cache/mss/halla/sbs/prod/gmn/pass2_take3` (although here I can't necessarily guarantee persistence for any significant length of time).

`/volatile/halla/sbs/sbs-gmn/GMN_REPLAYS/pass2_take3` (and subdirectories thereof).

Note: on tape and cache, SBS11 LD2 rootfiles are subdivided into "part1" "part2" and "part3" according to the three periods corresponding to distinct trigger times/latencies that occurred during SBS11 running (December 2021). But this is not the case on /volatile (where all the SBS11 LD2 rootfiles - about 40,000 of them- are under a common directory).

* "problematic" workflow submitted (not from our collaboration) on or around Monday (or perhaps Tuesday) morning took down a large fraction of all nodes.

* SBS9 is still pending. *Hopefully* done by Monday?